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Ms. Janet Feldstein o
Environmental Engineer
Site Investigation & Compliance Branch
Emergency & Remedial Response Division
U.S.E.P.A. - Region I1I
26 Federal Plaza '

New York, New York 10278

RE: DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

3RD - WEEKLY PROGRESS REPORT
Dear Janet:
Attached is the third weekly progress report for Phase 1 work
conducted April 5th thru April 10th. This work concludes all
site work for Phase I. :
Based on our telephone conversation of April 10, 1985, there will
not be a need to submit weekly reports during the laboratory part
of Phase 1I. :

If you have any questions, please call (201) 365-3537.

Sincerely yours,

INMONT CORPORATION

Robert M. Blanchfield %

Manager, Waste Management

RMB:ipf
Attachment

~¢ec:  Bruce Sprague
On-scene Coordinator




DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

PHASE 1 - SITE ASSESSMENT AND
WASTE CHARACTERIZATION

PROGRESS REPORT
APRIL 10TH THRU 13TH

Day 10 - April 5, 1985
® Continued sampling drums in Area B - Northside of
the building.

Day 11 - April 8, 1985
® Sampled six dumpsters.
. Sampled visibly contaminated soil in Area A (diked area)
and Area C (near decon area) to depths of 3" to 6" but in
all cases past visible contamination. '

Day 12 - April 9, 1985
® Sampled 250,000 gallon tank, found total 46" of contents

- 4" liquid, 30" semi-solid and 12" solids.

Sampled drums in Area C.

Day 13 - April 10, 1985

Sealed all vessels and tanks with IT seals.
Demobilized from site.






